

#9

C.T. MALE ASSOCIATES



TECHNICAL SERVICES  
CHANGE ORDER

ENGINEERING, SURVEYING, ARCHITECTURE,  
LANDSCAPE ARCHITECTURE & GEOLOGY,  
D.P.C.

50 Century Hill Drive  
Latham, NY 12110  
Tel. 518.786.7400  
Fax 518.786.7299

NUMBER: 1

DATE OF ISSUE: March 27, 2025

PROJECT NAME: Evaluation of Sanitary Sewer- West Orange Lake  
PROJECT NO. 22.2234

CLIENT'S NAME: Town of Newburgh

CLIENT'S ADDRESS: 1496 State Route 300  
Newburgh, NY 12550

CLIENT CONTACT: Deputy Supervisor, Scott Manley

This Change Order incorporates changes and/or additions to the original proposal dated February 17, 2022. All Provisions of Agreement in the original signed Contract Agreement apply to this Change Order, unless otherwise specified herein.

A. DESCRIPTION OF CHANGE:

- NYSEFC review of the January 2023 Engineer's Report requires the report to be updated to the most recent NYSEFC Engineering Report format. Comments were originally provided via an email on October 11, 2024. This email requires the report to be updated to the requirements of the "Engineering Report Outline for NYS Wastewater Infrastructure Projects dated October 1, 2023." EFC confirmed that even though the January 2023 report pre-dates the standards referenced in their comments, that the report is reviewed for the standards in place when the review occurs.
- Since October 11, 2024, NYSEFC has issued yet another update to the Engineering Report Outline, dated October 1, 2024. This is the current report outline that is in place. Therefore, the January 2023 Engineer's Report will be updated to reflect the requirements of the October 1, 2024 report outline.
- In addition to updating the January 2023 report to reflect the latest Engineering Report Outline, the specific comments from the October 11, 2024 comment email from EFC will be addressed.

B. CHANGE IN CONTRACT PRICE:

Original Contract Price .....	\$24,000.00
Contract Price after previous Change Order .....	N/A
Net Change in Contract Price due to this Change Order .....	\$5,700.00
New Contract Price including this Change Order .....	\$29,700.00

APPROVED AND ACCEPTED BY:

# C.T. MALE ASSOCIATES



ENGINEERING, SURVEYING, ARCHITECTURE,  
LANDSCAPE ARCHITECTURE & GEOLOGY,  
D.P.C.

50 Century Hill Drive  
Latham, NY 12110  
Tel. 518.786.7400  
Fax 518.786.7299

## TECHNICAL SERVICES CHANGE ORDER

NUMBER: **1**

DATE OF ISSUE: March 27, 2025

### TOWN OF NEWBURGH

**C.T. MALE ASSOCIATES ENGINEERING,  
SURVEYING, ARCHITECTURE, LANDSCAPE  
ARCHITECTURE & GEOLOGY, D.P.C.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Name:

Name: Kathryn Serra

Title: Town Supervisor

Title: Senior Civil Engineer/Project Manager